

Software Architecture Minutes - 11/19/2015

Attendances: Ananthan, Beard, Geng (recorder), Hoover, Mills, Morgan, Triggs, Yu

Agenda

1. Announcements - All
2. 7.7 Status - All
3. Final discussion of issue tracking system options – All
4. Jobs & Reports - Triggs

1) Announcements and updates

Downtime for development sites is scheduled on Thursday 11/19.

The libraries technical staff met with OIT regarding LDAP to CAS migrations. Chad and Yang had initial test and determined that the RUcore single sign-on application works fine.

2) R7.7 Status

Test is making good progress; we have two more sessions on the test server. Some bugs still need to be tested. Ananthan sent an email early with the list of remaining bugs. Developers should look at them and try to fix any remaining issues. Dec 14th is the 7.7 release date if all goes well. On Dec 7th we should send out the downtime notification out.

- Chad brought up SSO logout issue. We will assign as a task for WMS to using SSO login as well as partner portal application.
- We don't have the flexibility to assign the permission for user group in SSO for dlr application. There is not enough permission for group of users to use dlr.

The above two items will be part of 8.1 release in next spring.

3) Final discussion of issue tracking system options

After evaluated by this group, we feel that both products (Redmine and Jira) are very good. Jira works very well with workflow, progress report and email notification etc. Jira has full support option online. The final decisions will be decided in CISC's next meeting.

4) Jobs & Reports

Jeffery reported that he took the tar file and created RARCH to "managed" datastreams for 450 objects. For some big files like maps and videos, it took more than half hour for one object. Jeffery will continue to work on the test server for some large file objects.

Hoover will run the technical metadata scripts on the staging server today.